HPNS Schedule Summary July 25,2013

B IR-7/18 ¢ D1 | D2 | E E-2 F | G | uci | uc2 | uc3

FS - Final

FS Rad Addendum - Final

Proposed Plan - Draft to BCT Mar-08

Proposed Plan - Final-public Jun-08

ROD - Draft Aug-08

ROD - Draft Final Nov-08

ROD - Final Jan-09

Final TPH Closure Report Jul-11

Non Rad RD (for 7/18 for B)

Non Rad RD - Draft

Non Rad RD - Draft Final

Non Rad RD - Final

RAWP- Draft

RAWP-Final

RAWP Draft RU-C2

RAWP Final RU-C2

RAWP Draft RU - C1,C4,C5

RAWP Final RU- C1,C4,C5

Rad RACR -Draft Oct-11 Jul-15 Dec-13 Sep-08 Jun-15 Dec-17 Mar-18

Rad RACR -Final Mar-12 Oct-15 Feb-14 Dec-11 Oct-15 Jun-18 Jul-18 Dec-11 Mar-11 Mar-11 Mar-12

Non RAD RACR Draft (for 7/18 B)

Non RAD RACR Final (for 7/18 B) May-12
[
Non RAD RACR Draft Dec-13 Sep-20 Dec-17 Mar-18 Oct-13 Dec-12 Dec-12 TBD
Non RAD RACR Final Mar-14 Jul-21 Jun-18 Jul-18 Jan-14 Feb-13 Feb-13 TBD
FOST - Draft Sep-12 Aug-10 Apr-13 Apr-13
FOST - Draft Final Feb-13 Jun-11 Jul-13 Jul-13
FOST - Final Feb-13 Apr-12 Aug-13 Aug-13
Notes:

Separate Feasibility Studies or Proposed Plans were not developed for Parcels D1,D2,G,UC-1,UC-2 and UC-3.

Parcel D was divided into four Parcels (D-1, D-2, UC-1 and G) during the Proposed Plan for Parcel D. Feasibility Study and Proposed Plan dates for Parcel D-1 reflect Parcel D.
Parcel UC-2 was developed during the Proposed Plan for Parcel C.

Parcel UC-3 is being developed during the Proposed Plan for Parcel E.

Parcel C RAWP denotes dates for the Cap. Parcel C RAWP for RU-C2 and RU-C1,4,5 are shown separately

Parcel C Non Rad RACR dates denote the dates for the Parcel C Cap with the previously released RACRs for RU-C2 and RU-C1,4,5 as attachments

Parcel D Rad RACR dates denote dates for latest of the two Rad RACRS (Parcel D-1 South).

Parcel UC-1 and UC-2 will be combined into one FOST

* denotes date change reflects earlier release of document
Yellow shaded items have been issued.
Orange shaded items show a date change since previous reporting period




